COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE SUMMARY

CONTID: C19875R

PCN: 19875R-BID COFRS REPORTING CATEGORY: 3

CONTRACT DESCRIPTION:
I-70 GW CANYON VARIABLE SPEED SIGNING

NHPP0702-342
1-70 GW CANYON VARIABLE SPEED

PROJECT NO:

NAME OF ROAD:

ESTIMATE NO: 0007 PROG

PERCENT TIME:

Page 1
ESTIMATE RUN 05/28/2019

12:12:28

SPEC YR: 2005

FACS REF NO:

TIME CHARGED: 48.5

177 WORK DAYS
140 WORK DAYS

DAYS TIME ALLOW:

27.40 ORIG TIME ALLOW:

PROJECT COUNTIES:  GARFIELD EAGLE

CONTRACTOR:

Casper Electric, Inc. PAY PERIOD ENDING 05/18/2019 DATE TIME STARTED 09/24/2018

3150 East Yellowstone Hwy., DATE LET 06/14/2018 DATE WORK BEGAN 09/24/2018
DATE AWARDED 07/09/2018 DATE TIME STOPPED

DATE CONTRACT EXECUTED 08/02/2018
DATE NOTICE TO PROCEED 09/24/2018

Casper WY 82609 (307)237-3003

CURRENT PROJECT AMT: $ 6,531,763.10 PARTICIPATING

AWARD PROJECT AMT:  $ 5,900,202.00 NON-PARTICIPATING

PERCENT COMPLETE: 41.43% TOTAL EARNINGS

FUNDS AVAILABLE: $  3,825,738.33 STOCKPILED MATERIALS
GROSS EARNINGS

TOTAL CLAIMS: $ 0.00 RETAINAGE

SECURITIES ENCUMBERED
NET EARNINGS
LIQUIDATED DAMAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

DATE ACCEPTED

$ 2,706,024.77 $ 441,558.67
0.00 0.00
2,706,024.77 441,558.67
975,305.33 -76,890.69
3,681,330.10 364,667.98
-71,908.58 -13,246.76
0.00 0.00
3,609,421.52 351,421.22
0.00 0.00
0.00 0.00
3,609,421.52 351,421.22
0.00 0.00
PAYMENT DUE $ 351,421.22

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID: C19875R COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 19875R-BID ESTIMATE RUN 05/28/2019

PROJECT: NHPPQ702-342 ESTIMATE NO: 0007 12:12:28
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 202-00240 Removal of Asphalt Mat (Planing) 125.000 0.000
SY 6.800 346.80
51.00000 6.800 346.80
0010 202-00715 Removal of Closed Circuit Television Pole 1.000 0.000
EACH 0.000 0.00
420.00000 0.000 0.00
0015 202-00720 Removal of Closed Circuit Camera 2.000 0.000
EACH 0.000 0.00
140.00000 0.000 0.00
0020 202-00810 *Removal of Ground Sign 27.000 0.000
EACH 0.000 0.00
184.00000 0.000 0.00
0025 202-00815 Removal of Sign (Special) 2.000 0.000
EACH 0.000 0.00
560.00000 0.000 0.00
0030 202-00821 *Removal of Sign Panel 11.000 0.000
EACH 0.000 0.00
90.00000 0.000 0.00
0035 202-00827 Removal of Pull Box 12.000 0.000
EACH 1.000 280.00
280.00000 1.000 280.00
0040 202-00832 Removal of Sign Panel (Special) 3.000 0.000
EACH 0.000 0.00
560.00000 0.000 0.00
0045 202-00855 Removal of Traffic Signal Controller Cabinet 1.000 0.000
EACH 0.000 0.00
560.00000 0.000 0.00
0050 203-00010 Unclassified Excavation (Complete In Place) 24.000 24.000
cY 0.000 0.00
140.00000 24.000 3,360.00
0055 203-01597 *Potholing 153.500 141.500
HOUR 12.000 3,480.00

290.00000 153.500 44,515.00



CONTID: C19875R COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 19875R-BID ESTIMATE RUN 05/28/2019

PROJECT: NHPP0702-342 ESTIMATE NO: 0007 12:12:28
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0060 208-00002 *Erosion Log Type 1 (12 Inch) 1,000.000 370.000
LF 540.000 8,100.00
15.00000 910.000 13,650.00
0065 208-00035 *Aggregate Bag 500.000 108.000
LF 20.000 560.00
28.00000 128.000 3,584.00
0070 208-00045 Concrete Washout Structure 4.000 3.000
EACH 1.000 1,600.00
1,600.00000 4.000 6,400.00
0075 208-00053 *Storm Drain Inlet Protection (Type I) (84 Inch ) 1.000 0.000
EACH 0.000 0.00
850.00000 0.000 0.00
0080 208-00056 *Storm Drain Inlet Protection (Type IIl) 2.000 0.000
EACH 0.000 0.00
940.00000 0.000 0.00
0085 208-00103 *Removal and Disposal of Sediment (Labor) 80.000 0.000
HOUR 0.000 0.00
140.00000 0.000 0.00
0090 208-00105 *Removal and Disposal of Sediment (Equipment) 40.000 0.000
HOUR 0.000 0.00
200.00000 0.000 0.00
0095 210-00810 *Reset Ground Sign 30.000 0.000
EACH 0.000 0.00
390.00000 0.000 0.00
0100 210-00855 Reset Traffic Signal Controller Cabinet 1.000 0.000
EACH 0.000 0.00
1,400.00000 0.000 0.00
0105 210-01170 Reset Guardrail Type 7 16.000 0.000
LF 0.000 0.00
140.00000 0.000 0.00
0110 212-00006 *Seeding (Native) 0.900 0.700
ACRE 0.000 0.00

5,750.00000 0.700 4,025.00



CONTID: C19875R COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 19875R-BID ESTIMATE RUN 05/28/2019

PROJECT: NHPP0702-342 ESTIMATE NO: 0007 12:12:28
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0115 212-00032 *Soil Conditioning 0.900 0.700
ACRE 0.000 0.00
1,375.00000 0.700 962.50
0120 213-00061 *Mulch Tackifier 100.000 0.000
LB 0.000 0.00
7.50000 0.000 0.00
0125 240-00000 *Wildlife Biologist 24.000 13.000
HOUR 7.000 952.00
136.00000 20.000 2,720.00
0130 240-00010 *Removal of Nests 40.000 0.500
HOUR 0.000 0.00
105.00000 0.500 52.50
0135 240-00020 Netting 0.000 0.000
SY 0.000 0.00
7.10000 0.000 0.00
0140 403-00721 *Hot Mix Asphalt (Patching) (Asphalt) 125.000 0.000
SY 0.000 0.00
48.00000 0.000 0.00
0145 503-01060 *Micropile (6 Inch) 264.000 264.000
LF 0.000 0.00
610.00000 264.000 161,040.00
0150 509-00000 Structural Steel 4,000.000 0.000
LB 0.000 0.00
13.20000 0.000 0.00
0155 601-03000 Concrete Class D 19.000 15.000
cY 4.000 2,900.00
725.00000 19.000 13,775.00
0160 602-00000 Reinforcing Steel 3,600.000 3,600.000
LB 0.000 0.00
3.50000 3,600.000 12,600.00
0165 604-39050 *Manhole (Traffic Management System) 3.000 0.000
EACH 0.000 0.00

5,500.00000 0.000 0.00



CONTID: C19875R COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 19875R-BID ESTIMATE RUN
PROJECT: NHPP0702-342 ESTIMATE NO: 0007
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0165 MATERIAL ALLOWANCE Manhole 3.000
EACH 0.000 0.00
3,238.66667 3.000 9,716.00
0170 607-11525 *Fence (Plastic) 1,682.000 932.000
LF 750.000 6,450.00
8.60000 1,682.000 14,465.20
0175 612-00260 Location Marker (Fiber Optic)(Dome) 35.000 5.000
EACH 3.000 1,050.00
350.00000 8.000 2,800.00
0180 613-00050 1/2 Inch Electrical Conduit 150.000 0.000
LF 75.000 1,350.00
18.00000 75.000 1,350.00
0180 MATERIAL ALLOWANCE 1/2 Electrical Conduit 150.000
LF -75.000 -77.75
1.03667 75.000 77.75
0185 613-00100 1 Inch Electrical Conduit 20.000 0.000
LF 10.000 290.00
29.00000 10.000 290.00
0190 613-00200 2 Inch Electrical Conduit 150.000 0.000
LF 75.000 3,375.00
45.00000 75.000 3,375.00
0190 MATERIAL ALLOWANCE 2" Electrcial 150.000
LF -75.000 -1,960.85
26.14467 75.000 1,960.85
0195 613-00206 *2 Inch Electrical Conduit (Bored) 340.000 340.000
LF 0.000 0.00
92.00000 340.000 31,280.00
0200 613-00207 *2 Inch Electrical Conduit (Bridge) (Special) 4,880.000 4,880.000
LF 0.000 0.00
71.00000 4,880.000 346,480.00
0200 MATERIAL ALLOWANCE 2" Bridge Conduit and access ories 0.000
LF 0.000 0.00

10.16392 0.000 0.00



CONTID: C19875R COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 19875R-BID ESTIMATE RUN 05/28/2019

PROJECT: NHPP0702-342 ESTIMATE NO: 0007 12:12:28
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0205 613-00607 *6 Inch Electrical Conduit (Bridge)(Special) 2,540.000 2,540.000
LF 0.000 0.00
93.50000 2,540.000 237,490.00
0205 MATERIAL ALLOWANCE 6" SW Bridge Conduit and ace ssories 0.000
LF 0.000 0.00
19.10444 0.000 0.00
0210 613-01200 2 Inch Electrical Conduit (Plastic) 4,905.000 2,926.000
LF 1,470.000 58,800.00
40.00000 4,396.000 175,840.00
0210 MATERIAL ALLOWANCE 2" Electrical Conduit (Plast ic) 1,978.996
LF -1,469.999 -1,694.35
1.15262 508.997 586.68
0215 613-01201 *2 Inch Electrical Conduit (Plastic) (Special) 650.000 0.000
LF 0.000 0.00
45.00000 0.000 0.00
0215 MATERIAL ALLOWANCE 2" Electrical Conduit 650.000
(Plastic)(Special)
LF 0.000 0.00
1.05500 650.000 685.75
0220 613-03491 Electrical Conduit (Plastic)(Multiduct) 3,670.000 2,506.000
LF 365.000 14,600.00
40.00000 2,871.000 114,840.00
0220 MATERIAL ALLOWANCE Electrical Conduit 5,372.000
(Plastic)(Multiduct)
LF -365.005 -385.08
1.05500 5,006.995 5,282.38
0225 613-03492 *Electrical Conduit (Plastic)(Multiduct)(Bored) 960.000 506.000
LF 0.000 0.00
140.00000 506.000 70,840.00
0230 613-03500 Electrical Conduit (Plastic) (Multiduct) (Speci al) 750.000 0.000
LF 0.000 0.00
55.00000 0.000 0.00
0230 MATERIAL ALLOWANCE Electrical Conduit 2,250.000

Plastic)(Multiduct)(Special
( X I(Sp ) LF 0.000 0.00

1.05500 2,250.000 2,373.75



CONTID:
PCN:
PROJECT:

CAT NO0200

0235 613-04100

0240

613-07010

0240

0245

613-07011

0245

0250

613-07023

0250

0255

613-07026

0255

0260

613-07040

0260

C19875R
19875R-BID
NHPP0702-342

ITEM
DESCRIPTION

ROADWAY

Electrical System Maodifications

Pull Box (Surface Mounted)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0007

CURRENT
QUANTITY/
UNITS
UNIT PRICE

1.000
LS
11,300.00000

6.000
EACH
4,700.00000

MATERIAL ALLOWANCE Surface Mounted Boxes

Pull Box (11"x18"x12")

EACH
2,333.75100

56.000
EACH
1,080.00000

MATERIAL ALLOWANCE Pull Box 11x18x12

Pull Box (24"x36"x24")

EACH
293.55000

22.000
EACH
2,000.00000

MATERIAL ALLOWANCE Pull Box 24x36x24

Pull Box (16"x24"x12")

MATERIAL ALLOWANCE PB 16x24x12

Pull Box (30"x48"x24")

MATERIAL ALLOWANCE PB 30x48x24

EACH
910.02000

10.000
EACH
1,260.00000

EACH
498.56000

10.000
EACH
2,350.00000

EACH
1,208.94000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

6.000
0.000
6.000

0.000
0.000
0.000

11.000
6.000
17.000

45.000
-6.000
39.000

7.000
4.000
11.000

15.000
-4.000
11.000

0.000
0.000
0.000

10.000
0.000
10.000

0.000
1.000
1.000

10.000
-1.000
9.000

Page 7
ESTIMATE RUN 05/28/2019

12:12:28
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
28,200.00
0.00
0.00
6,480.00
18,360.00
-1,761.30
11,448.45
8,000.00
22,000.00
-3,640.08
10,010.22
0.00
0.00
0.00
4,985.60
2,350.00
2,350.00
-1,208.94
10,880.46



CONTID:
PCN:
PROJECT:

CAT NO0200

0265 613-10010

0270

613-10015

0275

613-32400

0275

0280

613-34200

0280

0285

613-40010

0290

613-50106

0290

0295

613-50355

0295

C19875R
19875R-BID
NHPP0702-342

ITEM
DESCRIPTION

ROADWAY

Wiring (Special)

Breakaway Wiring System

Light Standard Steel (40 Foot)

MATERIAL ALLOWANCE Light Std (40 ft)

Light Standard Metal (20 Foot)

MATERIAL ALLOWANCE Light Std (20 ft)

*Light Standard Foundation

Lighting Control Center (Special)

terial

MATERIAL ALLOWANCE Light Cont Center Various Ma

Power Transformer

MATERIAL ALLOWANCE Power Transformer

ESTIMATE NO: 0007

CURRENT
QUANTITY/
UNITS
UNIT PRICE

1.000
LS
247,000.00000

20.000
EACH
140.00000

7.000
EACH
2,700.00000

EACH
1,434.00000

6.000
EACH
2,000.00000

EACH
818.00000

13.000
EACH
4,500.00000

3.000
EACH
7,500.00000

EACH
2,627.03000

5.000
EACH
3,600.00000

EACH
1,482.51667

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

7.000
0.000
7.000

0.000
0.000
0.000

6.000
0.000
6.000

13.000
0.000
13.000

2.000
1.000
3.000

0.000
0.000
0.000

3.000
1.000
4.000

0.000
0.000
0.000

Page 8
ESTIMATE RUN 05/28/2019

12:12:28
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
0.00
0.00
0.00
0.00
10,038.00
0.00
0.00
0.00
4,908.00
0.00
58,500.00
7,500.00
22,500.00
0.00
0.00
3,600.00
14,400.00
0.00
0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0300 613-80105

0305

613-81500

0305

0310

613-81800

0310

0315

614-00011

0320

614-00012

0325

614-00040

0330

614-01583

0335

614-03003

0340 614-03006

C19875R
19875R-BID
NHPP0702-342

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0007

CURRENT
ITEM QUANTITY/
DESCRIPTION UNITS
UNIT PRICE
ROADWAY
Circuit Breaker (30A, 2 Pole) 28.000
EACH
950.00000
Panelboard (5KVA Mini Load Center) 12.000
EACH
4,550.00000
MATERIAL ALLOWANCE Panelboard (5KVA Mini Load C enter)
EACH
3,480.83750
Branch Circuit Panel (Special) 5.000
EACH
4,000.00000
MATERIAL ALLOWANCE Branch Circuit Panel Various
Material
EACH
2,215.03200
*Sign Panel (Class 1) 221.000
SF
23.00000
*Sign Panel (Class II) 1,053.000
SF
28.00000
Sign Post (Special) 297.000
LF
115.00000
*Steel Sign Support (2-1/2 In Round Sch 80) (Po st& 73.000
Slipbase
EACH
445.00000
*Concrete Footing (Type 3) 10.000
EACH
3,500.00000
*Concrete Footing (Type 6) 1.000
EACH

5,000.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

5.000
1.000
6.000

4.000
3.000
7.000

8.000
-3.000
5.000

3.000
0.000
3.000

2.000
0.000
2.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

10.000
0.000
10.000

1.000
0.000
1.000

Page 9
ESTIMATE RUN 05/28/2019

12:12:28
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
950.00
5,700.00
13,650.00
31,850.00
-10,442.51
17,404.19
0.00
12,000.00
0.00
4,430.06
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
35,000.00
0.00
5,000.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0345 614-10125

0345

0345

0350 614-10127

0350

0350

0355 614-70024

0360 614-70026

0365 614-70028

0370 614-70030

0375 614-70032

C19875R
19875R-BID
NHPP0702-342

ITEM
DESCRIPTION

ROADWAY

Variable Message Sign (Ground Mounted)

MATERIAL ALLOWANCE Variable Message Sign (Groun

Mounted)

MATERIAL ALLOWANCE VSL's (single)

Variable Speed Limit Sign

MATERIAL ALLOWANCE Variable Speed Limit Sign

MATERIAL ALLOWANCE VSL's (dual)

*1310nm SFP Optic Module

*CWDM Multiplexor Demultiplexor Module

*CWDM SFP Optic Module

*Optical Attenuator

*Optical Filter

ESTIMATE NO: 0007

CURRENT
QUANTITY/
UNITS
UNIT PRICE

18.000
EACH
39,550.00000

EACH
29,145.00000

EACH
20,365.00000

6.000
EACH
29,000.00000

EACH
21,145.00000

EACH
28,365.00000

18.000

EACH
260.00000
2.000

EACH

9,150.00000

36.000

EACH
925.00000
54.000

EACH
69.00000
64.000

EACH

880.00000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

1.000
0.000
1.000

5.000
0.000
5.000

0.000
0.000
0.000

1.000
0.000
1.000

17.000
0.000
17.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

Page 10

ESTIMATE RUN 05/28/2019

AMOUNT
THIS
PERIOD

0.00

12:12:28

CUMULATIVE
AMOUNT

0.00

29,145.00

101,825.00

0.00

21,145.00

482,205.00

0.00

0.00

0.00

0.00

0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0380 614-72831

0380

0385

614-72832

0385

0390

614-72887

0390

0395

614-86741

0400

614-86752

0405

614-87006

0410

614-87010

0415 614-87320

C19875R
19875R-BID
NHPP0702-342

ITEM
DESCRIPTION

ROADWAY

Communications Cabinet (Type 1)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0007

CURRENT
QUANTITY/
UNITS
UNIT PRICE

11.000
EACH
9,975.00000

MATERIAL ALLOWANCE Comm Cabinet (Type 1)

Communications Cabinet (Type 2)

EACH
6,370.00000

6.000
EACH
12,975.00000

MATERIAL ALLOWANCE Comm Cabinet (Type 2)

EACH
7,235.00000
Microwave Vehicle Radar Detector 16.000
EACH
9,625.00000
MATERIAL ALLOWANCE Microwave Vehicle Radar Dete ctor
(MVRD)
EACH
6,395.00000
Weather Monitoring System 3.000
EACH

Fold-Over Tower (ITS)

*Fiber Optic Termination Panel (6 Fiber)

*Fiber Optic Cable (Single Mode) (12 Fiber)

Closed Circuit Television

55,600.00000

3.000
EACH
15,900.00000

17.000

EACH
580.00000

21,430.000
LF

1.80000
10.000

EACH

6,500.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

11.000
0.000
11.000

0.000
0.000
0.000

6.000
0.000
6.000

0.000
0.000
0.000

16.000
0.000
16.000

0.000
0.000
0.000

0.000
0.500
0.500

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

Page 11
ESTIMATE RUN 05/28/2019

12:12:28
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
70,070.00
0.00
0.00
0.00
43,410.00
0.00
0.00
0.00
102,320.00
0.00
0.00
7,950.00
7,950.00
0.00
0.00
0.00
0.00
0.00
0.00



CONTID: C19875R COLORADO DEPARTMENT OF TRANSPORTATION Page 12

PCN: 19875R-BID ESTIMATE RUN
PROJECT: NHPP0702-342 ESTIMATE NO: 0007
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0415 MATERIAL ALLOWANCE CCTV Various Material 1.000
EACH 0.000 0.00
245.00000 1.000 245.00
0420 614-87350 *Test Fiber Optic Cable 1.000 0.000
LS 0.000 0.00
13,200.00000 0.000 0.00
0425 614-87691 *Ethernet Switch Type | 8.000 0.000
EACH 0.000 0.00
4,100.00000 0.000 0.00
0430 614-87692 *Ethernet Switch Type Il 11.000 0.000
EACH 0.000 0.00
4,000.00000 0.000 0.00
0435 625-00000 *Construction Surveying 1.000 0.310
LS 0.100 2,600.00
26,000.00000 0.410 10,660.00
0440 626-00000 *Mobilization 1.000 0.411
LS 0.000 0.00
752,000.00000 0.411 309,072.00
0445 626-01103 *Public Information Services (Tier II) 1.000 0.227
LS 0.000 0.00
10,000.00000 0.227 2,270.00
0450  630-00000  *Flagging 2,240.000 1,471.750
HOUR 396.250 9,906.25
25.00000 1,868.000 46,700.00
0455  630-00007 *Traffic Control Inspection 70.000 39.000
DAY 12.000 4,200.00
350.00000 51.000 17,850.00
0460 630-00012 *Traffic Control Management 140.000 100.000
DAY 28.000 26,600.00
950.00000 128.000 121,600.00
0465 630-80001 *Flashing Beacon (Portable) 24.000 2.000
EACH 0.000 0.00

275.00000 2.000 550.00



CONTID: C19875R COLORADO DEPARTMENT OF TRANSPORTATION Page 13

PCN: 19875R-BID ESTIMATE RUN 05/28/2019

PROJECT: NHPP0702-342 ESTIMATE NO: 0007 12:12:28
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0470 630-80341 *Construction Traffic Sign (Panel Size A) 32.000 16.000
EACH 0.000 0.00
76.00000 16.000 1,216.00
0475 630-80342 *Construction Traffic Sign (Panel Size B) 108.000 54.000
EACH 0.000 0.00
76.00000 54.000 4,104.00
0480 630-80343 *Construction Traffic Sign (Panel Size C) 14.000 7.000
EACH 0.000 0.00
96.00000 7.000 672.00
0485 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 5.000 2.500
Type
yPe) EACH 0.000 0.00
550.00000 2.500 1,375.00
0490 630-80359 *Portable Message Sign Panel 280.000 172.000
DAY 56.000 5,320.00
95.00000 228.000 21,660.00
0495 630-80360 *Drum Channelizing Device 25.000 5.000
EACH 2.000 76.00
38.00000 7.000 266.00
0500 630-80363 *Drum Channelizing Device (With Light) (Flashin a) 8.000 0.000
EACH 2.000 87.00
43.50000 2.000 87.00
0505 630-80380 *Traffic Cone 37.000 18.500
EACH 0.000 0.00
22.00000 18.500 407.00
0510 630-85041 *Mobile Attenuator 420.000 131.000
DAY 28.000 15,400.00
550.00000 159.000 87,450.00
0515 700-70010 F/A Minor Contract Revisions 250,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0520 700-70016 F/A Fuel Cost Adjustment 15,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PROJECT: NHPP0702-342 ESTIMATE NO: 0007 12:12:28
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0525 700-70023 F/A On-The-Job Trainee 1,600.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0530 700-70042 F/A Railroad Flagging 3,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0535 700-70082 F/A Furnish & Install Electrical Service 21,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0540 700-70380 F/A Erosion Control 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0550 630-80393 Stackable Vertical Panels 234.000 25.500
EACH 0.000 0.00
34.50000 25.500 879.75
0555 630-80390 Channel Dev (Spec) 243.000 121.500
EACH 0.000 0.00
28.75000 121.500 3,493.13
0560 213-00012 Spray-on Mulch Blanket SPRAY-ON MULCH BLANKET 0.900 0.750
ACRE 0.000 0.00
4,400.00000 0.750 3,300.00
0565 900-00007 Added Item (Each)/ ADDED WIRE MESH TO GROUND MOUNTE D 98.000 18.000
PULLBOX
EACH 11.000 2,640.00
240.00000 29.000 6,960.00
0570 900-00012 Added Item (Foot)/ ADD 2 INCH ELECTRICAL CONDUIT 900.000 600.000
(BRIDGE)(SPECIAL) XW
LF 300.000 22,599.00
75.33000 900.000 67,797.00
0575 900-00012 Added Item (Foot)/ ADD 6 INCH ELECTRICAL CONDUIT 3,850.000 1,239.000
(BRIDGE)(SPECIAL) XW
LF 984.000 101,725.92
103.38000 2,223.000 229,813.74
0575 MATERIAL ALLOWANCE 6in Electrical Conduit XW 2,360.000
LF -984.000 -21,562.32

21.91293 1,376.000 30,152.19
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CAT NO0200 ROADWAY

0580 900-00007 Added Item (Each)/ CHANGE MATERIAL TYPE SURFACE 23.000 11.000
MOUNTED PULLBOX 613-07011
EACH 12.000 68,115.00
5,676.25000 23.000 130,553.75
0580 MATERIAL ALLOWANCE Surface Mounted Pullbox 10.000
LF -10.000 -23,337.51
2,333.75100 0.000 0.00
0585 900-00007 Added Item (Each)/ ADDED CONCRETE BARRIER MOUNTED 23.000 13.000
PULLBOXES
EACH 10.000 23,075.70
2,307.57000 23.000 53,074.11
0585 MATERIAL ALLOWANCE Barrier Mounted Pullboxes 10.000
EACH -10.000 -10,820.00
1,082.00000 0.000 0.00
0590 700-70130 F/A Repair REPAIR DAMAGED POWER & FIBER CONDUIT  DURING 1.000 1.000
FOUNDATION EX
FA 0.000 0.00
19,129.79000 1.000 19,129.79
0595 900-00012 Added Item (Foot)/ Install Three Two Inch Conduits in 790.000 790.000
EX. 6 Inch Bridge Conduit
LF 0.000 0.00
20.65000 790.000 16,313.50
0600 900-00006 Added Item (Dollar)/ GRIZZLY CREEK PIONEERING FOR N EW 2,260.000 2,260.000
ELECTRIC CONDUIT ROUTE
DOL 0.000 0.00
1.00000 2,260.000 2,260.00
0605 700-70110 F/A Install ADDITIONAL ELECTRIC WIRE GRIZZLY CR EEK 0.000 0.000
REROUTE
FA 0.000 0.00
5,000.00000 0.000 0.00
0610 900-00006 Added Item (Dollar)/ GROUND PENETRATING RADAR 1,100.000 1,100.000
DEMONSTRATION
DOL 0.000 0.00
1.00000 1,100.000 1,100.00
0615 900-00006 Added Item (Dollar)) GROUT CUBE TEST RESULTS 660.000 0.000
MICROPILES
DOL 660.000 660.00

1.00000 660.000 660.00
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CAT NO0200 ROADWAY
0620 900-00006 Added Item (Dollar)/ REMOVE & REPLACE STRUT STRAPS 2 3,940.000 0.000
INCH FIBERGLASS CONDUIT
DOL 3,940.000 3,940.00
1.00000 3,940.000 3,940.00

CAT 0200 CURRENT AMT$ 6,510,483.10 $ 364,667.98 $ 3,670,690.10

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0545 620-00020 *Sanitary Facility 2.000 1.000
EACH 0.000 0.00
10,640.00000 1.000 10,640.00
CAT 0400 CURRENT AMT$ 21,280.00 $ 0.00 $ 10,640.00

PROJECT TOTAL CURRENT AMT $ 6,531,763.10 $ 364,667.98 $ 3,681,330.10



